EXHIBIT 300 Ull 009-000004062

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-03-29
Investment Auto Submission Date: 2012-02-24
Date of Last Investment Detail Update: 2012-02-24
Date of Last Exhibit 300A Update: 2012-03-29
Date of Last Revision: 2012-03-29

Agency: 009 - Department of Health and Human Services Bureau: 90 - Departmental Management
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: OS ONC Nationwide Health Information Network (NwHIN) Exchange

2. Unique Investment Identifier (Ull): 009-000004062

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

Nationwide Health Information Network (NwHIN) Exchange is the critical portion of the
National health IT agenda intended to facilitate development of a secure, nationwide,
interoperable health information infrastructure that will connect providers, consumers, and
others involved in supporting health and healthcare. The investment will enable health
information to follow the consumer, be available for clinical decision making, and support
appropriate use of healthcare information beyond direct patient care so as to improve health
outcomes. The investment seeks to achieve these goals by coordinating stakeholders in
developing interoperable standards and by engaging industry in developing prototypes and
trials. Executive Order 13410 requires Federal Agencies to adopt health IT standards that
have been recognized by the HHS Secretary when developing or enhancing health
information systems. NwHIN Exchange represents the standards, services and policies
necessary to support using the internet to exchange information in a secure and private
manner. Initially established as a program under ONC in 2004, the goals of the NwHIN
Exchange were to improve the quality and efficiency of healthcare by establishing a
mechanism for nationwide health information exchange. The NwHIN Exchange went through
a prototyping and trial implementations phase where an architecture and set of specifications
were developed to provide a common, secure and trusted network to enable the exchange of
health information among private networks and Federal health networks. The effort effectively
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integrated specifications, implementation guidelines, compliance, interoperability verification,
and network operations with a strong trust fabric to allow for interoperable health information
exchange. CONNECT Gateway is a Federal Health Architecture initiative to develop a
software gateway to link Federal Agencies to the NwHIN Exchange. It was built in open
source to keep the cost low and make the solution widely available. Other NwHIN Exchange
participants are working with private sector technology partners to build gateways that
instantiate the NwHIN Exchange specifications and protocols. They are successfully using
these gateways to exchange health information with Federal Partners who use the
CONNECT Gateway.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

This investment will contribute to cost efficient health information exchange by streamlining
the technical, policy and operational components necessary to participant in a trusted
network. By negating the need to support complex and expensive point-to-point connections
and legal agreements, the investment will accelerate financially viable health information
exchange. Connectivity will be a key tool for getting the most out of health IT, supporting
health information exchange and meaningful use at Federal, State and local levels. This
investment will yield more complete health information that supports better informed
decisions, which directly contribute to improved medical care for individuals. The ONC has
developed and continues to develop a set of tools available that will aid organizations in
implementing secure electronic health information exchange. These tools range from
exchange and content specifications, implementation guidance, reference implementations
and testing tools. ONC produces these assets with help and participation from the broader
Health Information Technology community to drive alignment within the community on
standards-based, secure methods of exchange. These assets are publicly available for
download on the HHS website. These technical assets are resources that are used to support
the wider HIT community in addition to the larger HIT community. All of the work of the
NwHIN Exchange is developed through an open, community driven process. Part of this
process has developed specifications for directed exchange, and future work within the S&I in
ONC will refine the “blue button” functions that will allow patients to download an electronic
copy of their medical record. Not funding this program would jeopardize the President's goal
of making sure all citizens have electronic health records by 2014.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

In FY11, ONC continued to encourage the expanded use of CONNECT Gateway to link
Federal Agencies to the NwHIN Exchange. The Gateway was built in open source to keep the
cost low and make the solution widely available. Other NwHIN Exchange participants are
worked with private sector technology partners to build gateways that instantiate the NwHIN
specifications and protocols. Currently, the NwHIN is being used to support SSA, the VA, the
DoD, CMS, MedVA, Kaiser Permanente and other signatories of the DURSA, including
activities of the VLER project. Many State and Federal Agencies are using the NwHIN
standards, services, and policies to enable them to meet the meaningful use requirements for
exchange. In that way, the specifications of NwWHIN Exchange are an enabler to other public
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and private organizations to satisfy the exchange requirements of meaningful use. They are
successfully using these gateways to exchange health information with Federal Partners who
use the CONNECT Gateway.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

In FY12 and FY13, the priorities include the on boarding of new NwHIN Exchange members
and providing the support needed for the network operations, transitioning the governance of
the NwHIN to a private entity, and outreach and adoption activities are essential to establish
the common network, refine directed exchange standards, specifications for provider
directories, certification and authentication, and additional exchange specifications for
meaningful use stage 2. Supporting bi-directional communication and messaging between
providers and patients will be evaluated and prioritized with close coordination between the
S&l framework within ONC. As the proposed modifications to the HIPAA Privacy & Security
Rules for privacy and security are finalized, NwHIN Exchange will provide coordination and
guidance of the standards, specifications, validation, and policies for these requirements All
of the specifications in the NwHIN will be transitioned into the S&I framework within ONC and
used to support Federal, and private sector standards based exchange. Throughout this
process, the terminologies and standards defined in NwHIN will be incorporated, and are in
the process of being made operational within the NwHIN Exchange. ONC will continue to
provide coordination and guidance of the standards, specifications, validation, and policies
affecting the NwHIN and ONC will steward these operational aspects of the NwHIN until they
are self-sustaining.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2006-08-22
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$73.7
$1.3
$75.0
$0.0
$0.0

$75.0
$1.3

Table I.C.1 Summary of Funding
PY

2011

$0.0
$5.8
$0.8
$6.6
$0.0
$0.0
0

$6.6
$0.8

$0.0

0.00%

$0.0
$4.0
$0.8
$4.8
$0.0
$0.0

$4.8
$0.8

$0.0

0.00%

$0.0
$4.0
$0.8
$4.8
$0.0
$0.0

$4.8
$0.8
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded HHSP2332007
4101EC
Awarded HHSP2332007
4102EC
Awarded HHSP2332007
4103EC
Awarded HHSP2332007
4104EC
Awarded HHSP2332007
4105EC
Awarded HHSP2332007
4106EC
Awarded HHSP2332007
4107EC
Awarded HHSP2332007
4108EC
Awarded HHSP2332007
4109EC
Awarded HHSP2332009
4051EC
Awarded HHSP23320090
0269G
Awarded 7555 HHSP2332010 HHSN2632001 7529
00098W 00228l
Awarded 7555 HHSP2332011 GS35F0125S 4730
00158G
Awarded 7555 HHSP2333701 HHSP23320095 7555
oT 633WC
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074101EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074101EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074102EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074102EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074103EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074103EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074104EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074104EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074105EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074105EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074106EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074106EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074107EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074107EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074108EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074108EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074109EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320074109EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320094051EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23320094051EC&contractIDVPIID=&contractAgencyID=&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP233201000098W&contractIDVPIID=HHSN263200100228I&contractAgencyID=7555&fundAgencyID=75&idvAgencyID=7529
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP233201000098W&contractIDVPIID=HHSN263200100228I&contractAgencyID=7555&fundAgencyID=75&idvAgencyID=7529
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP233201100158G&contractIDVPIID=GS35F0125S&contractAgencyID=7555&fundAgencyID=75&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP233201100158G&contractIDVPIID=GS35F0125S&contractAgencyID=7555&fundAgencyID=75&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23337010T&contractIDVPIID=HHSP23320095633WC&contractAgencyID=7555&fundAgencyID=75&idvAgencyID=7555
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSP23337010T&contractIDVPIID=HHSP23320095633WC&contractAgencyID=7555&fundAgencyID=75&idvAgencyID=7555
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
HHS Interim Acquisition Guidance Concerning Earned Value Management, dated October 1, 2008, does not require EVM for any contract less
than $10M or for any firm-fixed price, time & materials, labor hour, or term contract less than $25M. However, monthly financial reporting is
required for all contracts.

Page 7 /13 of Section300 Date of Last Revision: 2012-03-29 Exhibit 300 (2011)



EXHIBIT 300 Ull 009-000004062

Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-03-29

Section B: Project Execution Data

Table 11.B.1 Projects

288847 NwHIN Exchange Implementation  NwHIN Exchange is a critical
portion of the National health IT
agenda intended to facilitate
development of standards based
health care information exchange
among providers, consumers and
other stakeholders involved in
supporting health and healthcare.
This investment will enable the
development of standards in
health information exchange that
follow the consumer, be available
for critical clinical decision
making, and support appropriate
use of healthcare information
beyond direct patient care so as
to improve health outcomes. The
investment seeks to achieve
these goals by coordinating
stakeholders in developing
interoperable standards and by
engaging industry and federal
agencies in developing
prototypes and trials. Executive
Order 13410 requires Federal
Agencies to adopt health IT
standards that have been
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Table I.B.1 Projects

Project ID Project Project Project Project Project

Name Description Start Date Completion Lifecycle
Date Cost ($M)

recognized by the HHS Secretary
when developing or enhancing
health information systems.
Initially established as a program
under ONC in 2004, the goals of
the program, then called “NHIN
Exchange” were to improve the
quality and efficiency of
healthcare by establishing a
mechanism for nationwide health
information exchange. The
NwHIN Exchange went through
a prototyping and trial
implementations phase where an
architecture and set of Service
Oriented Architecture based
specifications were developed to
provide a common, secure and
trusted network to enable the
exchange of health information
among private networks and
Federal health networks. The
effort effectively integrated
specifications, implementation
guidelines, compliance,
interoperability verification, and
network operations with a strong
trust fabric to allow for
interoperable health information
exchange. The NwHIN
program has evolved to become
much more flexible, to include
specifications from not only the
NHIN Exchange program, but
also use specifications
developed from the ONC led
Direct project. The NwHIN
program is envisaged to include
a portfolio of specifications from
Exchange, Direct and Blue
Button. This broad array of
standards will allow stakeholders
to exchange health related
information using internet, at
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Table I.B.1 Projects

Project
Description

Project
Start Date

Project
Completion
Date

Project ID

Project
Name

Project
Lifecycle
Cost ($M)

various levels of complexity of
needs. The NwHIN has
developed and continues to
develop modular specifications,
reference implementations and
detailed test cases, to guide
adoption by the stakeholders.
These assets are publically
available for download on the
HHS website.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities
Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance
Activities Variance Variance (%) (%)
($M) (in days)

Cost Variance
(M)

Count of
Activities

Total Planned Cost
(M)

288847 NwHIN Exchange
Implementation

Key Deliverables

288847 288847: Create and 2012-03-31 2012-02-24

Maintain UDDI
Registries

2012-03-31

288847 288847: Maintain and 2012-03-31 2012-02-24 182

Update Test
Documents

2012-03-31

288847 288847: Maintain 2012-03-31 2012-02-24 182

NwHIN Support
Center

2012-03-31

288847 288847: Maintain and 2012-03-31 182
Update Artifacts for

Conditions of
Interoperability for

NwHIN

2012-03-31

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

19.78%

36 19.78%
36 19.78%
-153 -84.07%
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288847

288847

288847

288847

288847

288847

288847

288847

288847

288847

288847

288847

288847: Develop test
approach for new and
modified NwHIN
specification

288847: Perform and
Support Testing

288847: Ensure
NwHIN
enhancements
communicated to
HIEs

288847: Create and
Maintain Technical
Compliance of
Onboarding Process

288847: Create and
Maintain Certificates

288847: Create and
Maintain an IT
Security Plan

288847: Create and
Maintain an IT
Security Plan

288847: Maintain and
Update Test
Documents

288847: Perform and
Support Testing

288847: Create and
Maintain Technical
Compliance of
Onboarding Process

288847: Create and
Maintain UDDI
Registries

288847: Maintain
NwHIN Support
Center

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-06-30

2012-06-30

2012-06-30

2012-06-30

2012-09-30

2012-09-30

Key Deliverables

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-03-31

2012-06-30

2012-06-30

2012-06-30

2012-06-30

2012-09-30

2012-09-30

2012-02-24

2012-02-24

2012-02-24

2012-02-24

2012-02-29

2012-02-24

182

182

182

182

182

182

90

90

90

90

182

182

36

36

36

36

31

36

19.78%

19.78%

19.78%

19.78%

17.03%

19.78%

-68.89%

-68.89%

-68.89%

-68.89%

0.00%

0.00%

Page 11/ 13 of Section300

Date of Last Revision: 2012-03-29

Exhibit 300 (2011)



EXHIBIT 300 Ull 009-000004062

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (in days ) (%)

288847 288847: Develop test 2012-09-30 2012-09-30 0.00%
approach for new and
modified NwHIN
specification

288847 288847: Ensure 2012-09-30 2012-09-30 182 0 0.00%
NwHIN
enhancements
communicated to
HIEs

288847 288847: Create and 2012-09-30 2012-09-30 182 0 0.00%
Maintain Certificates
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description

FEA Performance
Measurement
Category Mapping

Unit of Measure

Measurement

Condition

Baseline

Target for PY

Actual for PY

Target for CY

Reporting
Frequency

Increase the number No. of Organizations  Customer Results - Over target 4.000000 0.000000 4.000000 15.000000 Monthly
of organizations that Customer Benefit
have validated to use
NwHIN standards.
Increase the average No. of Attendees Customer Results - Over target 15.000000 0.000000 15.000000 20.000000 Semi-Annual
number of attendees Service Coverage
at the webinars.
Increase the uptime % Technology - Over target 90.000000 0.000000 90.000000 95.000000 Semi-Annual
of Exchange UDDI Reliability and
server. Availability
Increase the No. of Throughputs  Process and Activities Over target 25.000000 0.000000 25.000000 33.000000 Semi-Annual
throughput of testing - Cycle Time and
lab. Timeliness
Increase the number  No. of Organizations Technology - Over target 15.000000 0.000000 15.000000 25.000000 Monthly

of organizations being

provided technical

support on NwHIN

standards, services
and policies.

Information and Data
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